	Mapping, Charting, Geodesy, & Imagery (MCG&I)


	Technical Working Group (TWG)


	Action Items


	Number	Title	Date	Assigned To	Due	Status	Description


	MCGI-0001	Report JMTK impact of changing the Vector	15 Jan 97	NIMA	Closed	NIMA has process in place to review specification.  No 


	 Product Format (VPF) specification.	impact identified to date.


	MCGI-0002	Describe JMTK documentation approach 	7 May 97	NIMA	Closed	Briefed at 10 Sep 97 MCG&I TWG.


	with DISA.


	MCGI-0003	Refine picture of JMTK architecture.	11 Jun 97	NIMA	Closed	Draft MCG&I Architecture document distributed for 


	comment.


	MCGI-0004	Submit performance requirements.	16 Dec 96	ARMY	17 Oct 97	Closed	Performance requirements submitted with other new JMTK 


	requirements.


	MCGI-0005	Estimate number of seats required for 	11 Jun 97	ALL MCG&I Voting 	24 Sep 97	Closed	NIMA received responses from all services except AF & 


	training.	Members	DODIIS.  Proceeding w/ current data.


	MCGI-0006	Report on status of porting Unified Build to 	6 Aug 97	DISA	Closed	Status updated at TWG.


	NT


	MCGI-0007	Report back on status of NT COTS options	6 Aug 97	NIMA	Closed	Addressed at Government-Only meeting 10 Sep 97.


	MCGI-0008	Work with Air Force to identify metrics to 	6 Aug 97	SI (BTG/Sterling)	Open	Progress report due at next MCG&I TWG


	be reported and methodologies to assess 


	compliance


	MCGI-0009	Report on JMTK-COTS UNIX and NT 	6 Aug 97	AGCCS	Closed	Reported at Government-only session after 8 Oct 97 


	comparison study and SITMAP NT porting 	MCG&I  TWG.


	results


	MCGI-0010	Provide clarification on Note to CR1 API 	6 Aug 97	INRI	Closed	Clarification provided.


	retirement


	MCGI-0011	Consolidate CR1 API retirement comments	6 Aug 97	NIMA	Closed	Input received from Navy, CG, & Marines.  Reported to 


	AOG Exec session.


	MCGI-0012	Report on JMTK-COTS UNIX and NT 	6 Aug 97	AGCCS	Deleted	Closed as duplicate of MCGI-0009


	comparison study and SITMAP NT porting 


	results


	MCGI-0013	Consider consolidation of maintenance of 	10 Sep 97	Army TEC / NIMA	12 Nov 97	Closed	Army accepted that JMTK will rely on NIMA to make 


	analysis modules	changes.  See e-mail from Army service rep.


	MCGI-0014	Present plan for datum transformation 	10 Sep 97	NIMA	10 Dec 97	Closed	Process briefed at last MCG&I TWG.  Periodic status 


	certification	updates will be provided as required.


	MCGI-0015	Present testing overview briefing	10 Sep 97	BTG	8 Oct 97	Closed	Presented at 8 Oct 97 MCG&I TWG.
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	MCGI-0016	Publish guide to obtaining JMTK and related 	10 Sep 97	NIMA	12 Nov 97	Closed	Draft to be distributed.


	components


	MCGI-0017	Provide tracking of contractor development 	8 Oct 97	NIMA	10 Dec 97	Closed	Work ongoing under RWG.  Closed 11 Feb 98.


	capabilities to SRS requirements.


	MCGI-0018	Publish Problem Reports and answers	8 Oct 97	BTG	Closed	Closed as routine.  GSPRs generated from help desk to be 


	posted to web site.


	MCGI-0019	Verify that JMTK-V is designed to function 	8 Oct 97	DISA	Closed	All three components operate as child segments.  Plan is to


	as a JMTK child segment	 use an aggregate segment when this is supported by the 


	COE.


	MCGI-0020	Provide COE 3.3 Build Plan overview	8 Oct 97	NIMA	11 Feb 98	Closed	Closed as ongoing action item.


	MCGI-0021	Forward non-JMTK requirements to 	10 Dec 97	NIMA/DISA	Closed	Closed as routine part of RWG process.


	appropriate DII COE working groups


	MCGI-0022	Determine procedures for tracking MCG&I 	10 Dec 97	NIMA	Closed	Working through CCB and TIMs.  Process described in 


	requirement funding sponsorship	Draft MCG&I Architecture Document.


	MCGI-0023	Brief segmentation strategy for JMTK at 	10 Dec 97	BTG	7 Jan 98	Closed	Briefing provided at 7 Jan 98 MCG&I TWG.


	next MCG&I TWG


	MCGI-0024	Coordinate JMTK DT&CC requirements with	10 Dec 97	BTG/NIMA	Open	Status report due at May MCG&I TWG.


	 current DT&CC certification efforts


	MCGI-0025	Define relationship between JMTK and DII 	10 Dec 97	NIMA/DISA/BTG	Hold	Action deferred as a result of NIMA/DISA realignment of 


	COE Help Desks	responsibilities.


	MCGI-0026	Develop strategy to make test results 	7 Jan 98	NIMA	Closed	Closed - now a DISA responsibility.


	available to MCG&I membership.


	MCGI-0027	Inform MCG&I membership when JMTK RTM	7 Jan 98	BTG	Closed	Plans briefed at 11 Feb 98 TWG.  Closed as recurring item.


	 is available.


	MCGI-0028	Publicize/Post JMTK information and status 	7 Jan 98	NIMA/BTG	Closed	NIMA to notify service reps.


	updates.


	MCGI-0029	Brief plans for Imagery Toolkit (IMTK)	7 Jan 98	NIMA	Closed	Briefed at 11 Feb 98 MCG&I TWG.


	MCGI-0030	Provide updates on Tactical Extensions 	7 Jan 98	DISA/NIMA	Closed	Closed as recurring action item.


	Architecture
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	MCGI-0031	Map each item on INRI list of COE 3.3 	11 Feb 98	DISA (Doug Gardner)	11 Mar 98	Open	Reworded to provide clarification.


	characteristics to specific DII COE 


	components.


	MCGI-0032	Provide information from INRI on how to 	11 Mar 98	DISA	Open


	access additional projections and grids.


	MCGI-0033	Determine which version of JMA to deliver 	11 Mar 98	NIMA	18 Mar 98	Open


	with JMTK 3.1.0.0 and notify TWG via 


	e-mail.


	MCGI-0034	Confirm that products captured as "Support	11 Mar 98	Development 	Open


	 Required in COE 4.0" are tasked for 	Contractors/DISA


	delivery.


	MCGI-0035	Confirm completeness of "Required in COE 	11 Mar 98	Services/Agencies	Open


	4.0" category


	MCGI-0036	Provide justification to move products in 	11 Mar 98	Services/Agencies	Open


	"Not Supported" to "Support Required" 


	category
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