
Mapping, Charting, Geodesy, & Imagery (MCG&I)

Technical Working Group (TWG)


Open Action Items


Number
Title
Date
Assigned To
Due
Status
Description

MCGI-0039
Provide comments on list of MCG&I 
8 Apr 98
Services/Agencies
Open
Due by Jul 98 MCG&I TWG.

requirements passed to COP WG (ref AI 


MCGI-0038)


MCGI-0040
Determine if results of COP testing at 
8 Apr 98
NIMA
Open
Still in work.

SPAWAR are available and, if so, distribute


 to services and agencies.


MCGI-0042
Submit visualization and non-visualization 
6 May 98
Services/Agencies
5 Jun 98
Open

requirements for DAFIF.  Include context in 


which data would be displayed.


MCGI-0043
Set up/host TIM to address DAFIF 
6 May 98
NIMA
Open

requirements and certification issues.


MCGI-0044
Discuss and Develop an approach for
10 June 98
DISA/NIMA
Open

incorporating new DT&CC for JMTK.


MCGI-0045
Provide status update to TWG on JMV and  
10 June 98
NIMA
Open

See draft API document to be reviewed in 


advance of the next release.


Mapping, Charting, Geodesy, & Imagery (MCG&I)

Technical Working Group (TWG)


Action Items

Number
Title
Date
Assigned To
Due
Status
Description

MCGI-0001
Report JMTK impact of changing the Vector
15 Jan 97
NIMA
Closed
NIMA has process in place to review specification.  No 

 Product Format (VPF) specification.
impact identified to date.


MCGI-0002
Describe JMTK documentation approach 
7 May 97
NIMA
Closed
Briefed at 10 Sep 97 MCG&I TWG.

with DISA.


MCGI-0003
Refine picture of JMTK architecture.
11 Jun 97
NIMA
Closed
Draft MCG&I Architecture document distributed for 

comment.


MCGI-0004
Submit performance requirements.
16 Dec 96
ARMY
17 Oct 97
Closed
Performance requirements submitted with other new JMTK 

requirements.


MCGI-0005
Estimate number of seats required for 
11 Jun 97
ALL MCG&I Voting 
24 Sep 97
Closed
NIMA received responses from all services except AF & 

training.
Members
DODIIS.  Proceeding w/ current data.


MCGI-0006
Report on status of porting Unified Build to 
6 Aug 97
DISA
Closed
Status updated at TWG.

NT


MCGI-0007
Report back on status of NT COTS options
6 Aug 97
NIMA
Closed
Addressed at Government-Only meeting 10 Sep 97.

MCGI-0008
Work with Air Force to identify metrics to 
6 Aug 97
SI (BTG/Sterling)
Closed
Briefed at MCG&I TWG

be reported and methodologies to assess 


compliance


MCGI-0009
Report on JMTK-COTS UNIX and NT 
6 Aug 97
AGCCS
Closed
Reported at Government-only session after 8 Oct 97 

comparison study and SITMAP NT porting 
MCG&I  TWG.


results


MCGI-0010
Provide clarification on Note to CR1 API 
6 Aug 97
INRI
Closed
Clarification provided.

retirement


MCGI-0011
Consolidate CR1 API retirement comments
6 Aug 97
NIMA
Closed
Input received from Navy, CG, & Marines.  Reported to 

AOG Exec session.


MCGI-0012
Report on JMTK-COTS UNIX and NT 
6 Aug 97
AGCCS
Deleted
Closed as duplicate of MCGI-0009

comparison study and SITMAP NT porting 


results


MCGI-0013
Consider consolidation of maintenance of 
10 Sep 97
Army TEC / NIMA
12 Nov 97
Closed
Army accepted that JMTK will rely on NIMA to make 

analysis modules
changes.  See e-mail from Army service rep.


MCGI-0014
Present plan for datum transformation 
10 Sep 97
NIMA
10 Dec 97
Closed
Process briefed at last MCG&I TWG.  Periodic status 

certification
updates will be provided as required.


MCGI-0015
Present testing overview briefing
10 Sep 97
BTG
8 Oct 97
Closed
Presented at 8 Oct 97 MCG&I TWG.
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MCGI-0016
Publish guide to obtaining JMTK and related 
10 Sep 97
NIMA
12 Nov 97
Closed
Draft to be distributed.

components


MCGI-0017
Provide tracking of contractor development 
8 Oct 97
NIMA
10 Dec 97
Closed
Work ongoing under RWG.  Closed 11 Feb 98.

capabilities to SRS requirements.


MCGI-0018
Publish Problem Reports and answers
8 Oct 97
BTG
Closed
Closed as routine.  GSPRs generated from help desk to be 

posted to web site.


MCGI-0019
Verify that JMTK-V is designed to function 
8 Oct 97
DISA
Closed
All three components operate as child segments.  Plan is to

as a JMTK child segment
 use an aggregate segment when this is supported by the 


COE.


MCGI-0020
Provide COE 3.3 Build Plan overview
8 Oct 97
NIMA
11 Feb 98
Closed
Closed as ongoing action item.

MCGI-0021
Forward non-JMTK requirements to 
10 Dec 97
NIMA/DISA
Closed
Closed as routine part of RWG process.

appropriate DII COE working groups


MCGI-0022
Determine procedures for tracking MCG&I 
10 Dec 97
NIMA
Closed
Working through CCB and TIMs.  Process described in 

requirement funding sponsorship
Draft MCG&I Architecture Document.


MCGI-0023
Brief segmentation strategy for JMTK at 
10 Dec 97
BTG
7 Jan 98
Closed
Briefing provided at 7 Jan 98 MCG&I TWG.

next MCG&I TWG


MCGI-0024
Coordinate JMTK DT&CC requirements with
10 Dec 97
BTG/NIMA
Closed
To be briefed at Jun 98 MCG&I TWG.

 current DT&CC certification efforts


MCGI-0025
Define relationship between JMTK and DII 
10 Dec 97
NIMA/DISA/BTG
Closed
Same disposition as MCGI 0041.  Satellite help desk not in DII



COE Help Desks.



COE centralized help desk concept.  JMTK help desk will stay 







in place through September 1998, then will shut down.


MCGI-0026
Develop strategy to make test results 
7 Jan 98
NIMA
Closed
Closed - now a DISA responsibility.

available to MCG&I membership.


MCGI-0027
Inform MCG&I membership when JMTK RTM
7 Jan 98
BTG
Closed
Plans briefed at 11 Feb 98 TWG.  Closed as recurring item.

 is available.


MCGI-0028
Publicize/Post JMTK information and status 
7 Jan 98
NIMA/BTG
Closed
NIMA to notify service reps.

updates.


MCGI-0029
Brief plans for Imagery Toolkit (IMTK)
7 Jan 98
NIMA
Closed
Briefed at 11 Feb 98 MCG&I TWG.

MCGI-0030
Provide updates on Tactical Extensions 
7 Jan 98
DISA/NIMA
Closed
Closed as recurring action item.

Architecture
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MCGI-0031
Map each item on INRI list of COE 3.3 
11 Feb 98
DISA (Doug Gardner)
11 Mar 98
Closed


characteristics to specific DII COE 


components.


MCGI-0032
Provide information from INRI on how to 
11 Mar 98
DISA
Closed
Closed due lack of info on purpose of this AI.

access additional projections and grids.


MCGI-0033
Determine which version of JMA to deliver 
11 Mar 98
NIMA
18 Mar 98
Closed
The previous version of JMA (3.0.0.2) was delivered as 

with JMTK 3.1.0.0 and notify TWG via 
part of JMTK 3.1.0.0


e-mail.


MCGI-0034
Confirm that products captured as "Support
11 Mar 98
Development 
Closed
Briefed/discussed at 8 Apr 98 MCG&I TWG

 Required in COE 4.0" are tasked for 
Contractors/DISA


delivery.


MCGI-0035
Confirm completeness of "Required in COE 
11 Mar 98
Services/Agencies
Closed
Briefed/discussed at 8 Apr 98 MCG&I TWG

4.0" category


MCGI-0036
Provide justification to move products in 
11 Mar 98
Services/Agencies
Closed
Briefed/discussed at 8 Apr 98 MCG&I TWG

"Not Supported" to "Support Required" 


category


MCGI-0037
Propose technical approach to display all 
8 Apr 98
NIMA
Closed
Briefed at May 98 MCG&I TWG.

"displayable" DAFIF data.


MCGI-0038
Flag requirements from the MCG&I SRS 
8 Apr 98
NIMA/BTG
Closed
NIMA provided requirements to services via e-mail.

which were passed to the COP WG.  


Provide list to services/agencies.


MCGI-0039
Provide comments on list of MCG&I 
8 Apr 98
Services/Agencies
Open
Due by Jul 98 MCG&I TWG.

requirements passed to COP WG (ref AI 


MCGI-0038)


MCGI-0040
Determine if results of COP testing at 
8 Apr 98
NIMA
Open
Still in work.

SPAWAR are available and, if so, distribute


 to services and agencies.


MCGI-0041
Resolve INRI Support to JMTK Help Desk.
6 May 98
DISA
10 Jun 98
Closed
DISA Policy: resources not available for satellite help desks.


MCGI-0042
Submit visualization and non-visualization 
6 May 98
Services/Agencies
5 Jun 98
Open

requirements for DAFIF.  Include context in 


which data would be displayed.
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MCGI-0043
Set up/host TIM to address DAFIF 
6 May 98
NIMA
Open

requirements and certification issues.


MCGI-0044
Discuss and Develop an approach for
10 June 98
DISA/NIMA
Open

incorporating new DT&CC for JMTK.


MCGI-0045
Provide status update to TWG on JMV and  
10 June 98
NIMA
Open

See draft API document to be reviewed in 


advance of the next release.
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